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5.3. Geology Rules Project GEO 
 
5.3.1 Introduction 

The character of the Forgotten Landscapes Scheme area is strongly influenced by the 
underlying geology.  The range in hardness of the different rock types, the folds and faults, all 
control the landscape and geomorphology.  The variety in chemical composition of the rock 
types affects the vegetation that grows here, and the outcrops of economically important rocks 
(iron ore, coal, limestone and building stone) have determined what industry has developed 
here 
 
It is the underlying geology of the heritage landscape that allowed industrial development on a 
vast scale during the Industrial Revolution.  Located at the eastern extremity of the South 
Wales Coalfield, bedding planes of Devonian and Carboniferous rocks of Upper Palaeozoic 
age contain all of the minerals necessary for iron making.  Initially these were available on or 
near to the surface as outcrops.  Evidence of this can be seen in the number of drift mines and 
quarries which are scattered throughout the landscape.  As easily accessible resources were 
worked out, and as technology advanced, mines were sunk to reach deeper reserves and 
many former mines can still be found.  But, the greatest concentration of accessible sites are 
located within the Clydach Gorge.   
 
Many of the geological features support rare and unusual habitats and important plan and 
animal communities.  Several of the quarries are know for their Peregrin Falcon nesting sites, 
clearly, access to such locations during the nesting season must be avoided and this will be 
planned into access arrangements in Programme C.  These geological features are also 
important as habitat islands and stepping stones.  As they are in close proximity to one 
another they help to protect the rare and vulnerable species associated with them from decline 
and extinction.  They also allow those same species the opportunity to move through the 
landscape in search of new habitat. 

 
This Project will deliver conservation action and site management at important locations where 
the area’s unique geology and wildlife can be accessed and understood.   
 
Management actions are linked to increasing our knowledge of the resource, improving 
access to it and raising awareness of it’s influence on both the natural and cultural heritage 
rather than trying to manage the resource itself.  These links are picked up in the other two 
programmes of work B and C and are described below: 
 
 

5.3.2 Links with other programmes 
Actions described in Programmes B and C will make it possible for visitors and educational 
parties to understand this vitally important resource and the role it played in helping the area 
develop as an economic powerhouse.  The associated Programmes will provide improved 
access to those sites that can be easily interpreted and understood.  A programme of guided 
walks, talks and event utilising opportunities in the school curriculum and offering training in 
geological and wildlife survey and monitoring techniques will support conservation effort.  See 
the Table below. 
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5.3.3 Purpose 

Geology Rules GEO sets out a framework and actions for geo-conservation in the Forgotten 
Landscapes area for the period 2010 – 2013 but also identifies some additional Projects for 
implementation during the period 2014 -2020 subject to the availability of funds and other 
resources. 

 
Primary Aim  Conserve and present geodiversity and associated wildlife 

 
Outcomes  Improve knowledge and understanding of the geodiversity and its role in the 

industrial development of the area 
 Improved access to the different rocks of the geological sequence 
 Improved interpretation of the sequence as a whole and that of specific 

exposures 
 Increased awareness and interpretation of the Ogof Draenen cave system 
 Increased levels of community involvement 

 
 
 
For further information please refer to the Geology Rules Recommendations Report, RWS 2009, 
which accompanies this document 
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Delivery Plans 
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Delivery Plan 
Title 

Cwm Nant Melyn  (Hafod Arch)  GEO 1  

Budget £11,050   (10% contingency) 
 

Work undertaken 
 

Years 1 and 2 
 

Location The site incorporates a section of the Cwm Nant Melyn stream between the 
Hafod Road and Clydach Tramroad bridge, known as the Hafod Arch.  The 
area lies adjacent to the Heads of the Valleys Road.  The Brynmawr 
Sections Geological SSSI, which is designated for stratigraphy of the Lower 
Coal Measures, lies on the southern side of the road. 
 
Grid ref:   SO2021 1228 
 
Ownership:   Private (BGCBC staff are in contact with owner) 
 

 
Cwm Nant Melyn  (Hafod Arch)   
 

 
 
 
Description The area is well used by local walkers and the waterfall is a popular 

destination.  The PROW which runs parallel to the Heads of the Valleys 
road, lies on the Clydach Tramroad.  The stone arch that carries the 
tramroad over Nant Melyn is known as the Hafod Arch and is a Scheduled 
Ancient Monument.  This structure is deteriorating and Blaenau Gwent 
County borough council (BGCBC) has recently submitted an application for 
Valleys Regional Park Funding to restore, interpret and improve the 
surrounding access.  A permitted path forms a spur off this PROW to the 
base of the main waterfall. 
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Project GEO 1 will add value to the BGCBC works by enabling improved 
visibility and interpretation of geological exposures.  The site forms ‘Locality 
3’ of an existing geological trail produced by the National Museum of Wales 
and the Geologists Association in 1991.  This trail has not been promoted in 
recent years because of uncertainty about the impact of proposed dualing of 
the Heads of the Valleys Road.  It will be re-promoted as part of FLP Project 
‘VMA2 – Short Trails from Secondary Gateways’ project.  
 

Aims 1. To undertake site work that will improve access and expose the 
geological feature to raise public awareness and appreciation of Earth 
heritage through improved exposure and interpretation of geological 
strata in the Lower Coal Measures. 

2. To involve local people in Earth heritage conservation by carrying out 
some of the proposed work with local volunteers. 
 

Objectives 
 

1. To provide access to lower section of the site by installing steps, clearing 
rubbish and producing a level stone pitched platform to view the strata. 

2. To improve visibility of the lower strata by cleaning off selected sections 
of the exposure to produce a fresh face. 

3. To improve safety and visibility of the upper section of the site (main 
waterfall) by clearing selected overhanging trees. 
 

Detailed Proposals 
and Specification 

 

 

     Fig a                                                   Fig b 
 
Lower section of site showing the Hafod Arch 
 

1. Clearance of vegetation along line C to D and installation of 
approximately 20 steps.  This should utilise timber cut as part of 
clearance of trees from waterfall (item 4 below) if suitable. 

2. Clear rubbish from lower pool and improve surface around pool by 
stone pitching where necessary. 

3. Clean off a 2m wide section of the rock face A - B to improve 
interpretation of the Lower Coal Measures cyclothem (coarsening 
upwards cycle) 

4. Clear fallen trees and other selected overhanging trees from the main 
waterfall to improve visibility and safety. Trees to be selected after 
discussion with Blaenau Gwent CBC staff. 
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Output Measure Target 
Vegetation and rubbish 
clearance carried out and 
access works undertaken 

Materials moved from the site – 
timber, stone should be used where 
possible. 

Approx 20 
steps 

5m pitching 
Volunteer involvement and 
training 

Number of volunteers involved in the 
training programme 

5 
volunteers 
involved in 
project 

Overhanging / unsafe trees 
removed from upper waterfall 

Only trees that are unsafe or 
obscuring important features should 
be felled 

 

Geological exposure 
presented and understood 

Monitoring  

Increased number of visitors Monitoring  

 

Beneficiaries / Key 
audiences 
 

·  Visitors following geological trail. 
·  Local residents using trail for recreation (by improving visibility of 

waterfall and removal of rubbish) 
·  Volunteers – increasing awareness of Earth heritage 
·  BGCBC – work teams 
·  Educational groups and researchers 

Outcomes 
 

·  Increased awareness of Lower Coal Measure geology amongst 
those following geological trail (including school / educational 
groups) 

·  Improved access and interpretation 
·  Increased awareness and importance of Earth heritage amongst 

visitors, local residents and volunteers. 
·  More local people involved in conservation and maintenance 

 
Integration Links with other delivery plans 

 

Conservation and Climate Change 
·  Access to and presentation of geological exposures GEO 2 

 

Visitor Management and Interpretation 
·  Promoted short trails from Secondary Gateways VMA2 
·  Guided walks Programme IM 1 
·  Interpretation – at the WHC and on site – IOS 2 and 3 

 

Community Engagement and Education and Training 
·  Training is survey and conservation techniques VOL 1 
·  Schools education programme – Landscape Explorer SCED 1 

 
Key Stakeholders / 
Consultees 

Private landowner – through BGCBC 
BGCBC  
BBNPA – Access authority 
Brynmawr Town Council – have promoted access to this site in past. 
CCW – bordering NNR.  Possibly included in GCR site but some uncertainty 
about this (see Risk Appraisal below) 
National Museum of Wales / Geologists Association (Tom Sharpe) 
South Wales Coalfield Geo-heritage Network 
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Risk Appraisal Private land  – landowner consent would obviously be required but this has 
been negotiated by BGCBC as part of their project. 
 
Scheduled Ancient Monument – the Hafod Arch is a SAM.  The proposed 
access improvement does not affect this feature but does border it.  BGCBC 
have SAM consent for work to be carried out on the Hafod Arch.  It would be 
sensible for any additional consent for the steps to be done through 
BGCBC. 
 
Biodiversity  – Some vegetation clearance has already been carried out by 
BGCBC and it any further vegetation clearance / tree felling linked to this 
project should be done in association with BGCBC.  
 
SSSI – The area is not within the Brynmawr Sections Geological SSSI 
although from maps supplied from CCW it would appear to be within the 
Brynmawr Road Cutting Geological Conservation Review (GCR) site and 
possibly within the Mynydd Llangatwg Caves GCR site.  Clarification of this 
(and any implications) needs to be sought from CCW. 
 
Existing Geological Trail – The site is ‘Locality 3’ on the Head of the 
Clydach Gorge Geological Trail produced in 1991.  This has not been 
promoted by the National Museum in recent years because of proposed 
dualling of the HoV road.  As this dualling appears to have been put on hold 
for the foreseeable future staff from the National Museum believe this trail 
could now be reviewed in association with FLP and they would be involved 
in ongoing promotion. 

Implementation 
Programme  
(3 year timeframe) 

Yr 1 
Summer 2010 - 11 

Yr 2 
Summer 2011 - 12 

Yr 3 
Summer 2012 - 13 

 Liaison with BGCBC – 
site visit  £350 DinK 
 
Liaison with other 
stakeholders   
£350 DinK 
 
RIGS survey  £1,000 
DinK 

Survey site for biodiversity 
interest and report  £500 
 
Roped access tree felling - 
main waterfall 
3 days @ £450 / day = 
£1,350 
 
Cleaning off face of 
geological section:  
cyclothem exposure  
£1,000 
 
Create series of steps  
£1,000 
 
Installation of access to 
lower sections 
Repairs / improvements to 
pedestrian access using 
crushed stone  £1,000 
 
Cost of crushed stone  
£500 
 

Monitoring and 
maintenance by volunteers 
– included in VOL 1 
 
Monitoring – late May 
Skilled volunteer 1 day = 
£150 – covered by VOL 1 
 
Maintenance – summer 
Skilled volunteer 1 day = 
£150 – covered by VOL 1 
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Input into BGCBC on site 
interpretation  
Interpretive leaflet and on 
site panel design and 
production costs  £4,000 

Delivery Roles and 
Responsibilities 

BGCBC as Lead Partner 
 

·  FLP Volunteer Project Officer in association with Blaenau Gwent 
CBC staff / BBNPA vols. 

·  South Wales RIGS Project Officer - use site for initial volunteer 
training 

·  Tom Sharpe from Geology Department, National Museum, Cardiff – 
overlap with existing Geological Trail 

Finance Plan 
Yrs 1, 2 and 3 

Yr 1 
Summer 2010 - 11 

Yr 2 
Summer 2011 - 12 

Yr 3 
Summer 2012 - 13 

 Service in kind 
£1,700 DinK 

Survey site for 
biodiversity interest and 
report  £500 
 
3 days roped access 
work @ £450 / day = 
£1,350 
 
Clean off section of 
cyclothem exposure  
£1,000 
 
Create series of steps  
£1,000 
 
Repairs / improvements 
to pedestrian access 
using crushed stone  
£1,000 
 
Cost of crushed stone  
£500 
 
Interpretive leaflet and on 
site panel design and 
production costs  £4,000 

Monitoring and 
maintenance by 
volunteers – £300 DinK 
- included in VOL 1 

Cash 
 

£0 £9,350 £0 

DinK 
 

£1,700 £0 £0 

Total 
 

£11,050 

Maintenance and 
Management 
Implications 

Ongoing maintenance and management schedules for access provision 
should be built into the bigger BGCBC plans.  BBNPA staff and volunteers 
have also worked on this site in the past. 
 

Sufficient interest should be generated amongst the geological volunteers, in 
association with the National Museum Wales to also keep the exposure 
clear.  
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Sustainability / Exit 
Strategy 

The work fits within an existing BGCBC project and is more likely to be 
sustainable after the end of the FLP as a result of this.   
 

Brynmawr Town Council has taken a keen interest in this site in the past and 
Estate Staff and Volunteers from BBNPA have also worked on it.  
 

The group of volunteers generated by the RIGS project (see Programme B) 
in association with the South Wales Coalfield Geo-heritage Network are also 
likely to be key in maintaining the site in future.  
 

Recommendations 
for further work 
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GEO 1  Cwm Nant Melyn  (Hafod Arch)   Plan Register 
 

Ref Feature Management 
Frequency 

Months work can be 
carried out 

Legislative 
constraints 

Work undertaken 
by 

Lead Partner Supporting 
Orgs 

GEO 1 Geological 
exposure 

Annually Varies with activity UK and European 
protected sites and 
species legislation 

Contractors  
Volunteers 

BGCBC 
 

FLP Staff and 
volunteers 
BBNPA 
NMW 
Geologists 
Association  
S W Coalfield 
Geo-heritage 
Network 
 

 

 
 

Hafod Arch 
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GEO 1  Cwm Nant Melyn   Work Programme  Year 1  (2010 – 11) 
 

Season / Date  Task 
July 2010 Work with BGCBC and National Museum of Wales / Geologists Association / South Wales Coalfield Geo-heritage Network to recruit 

and train volunteers 
Liaison with BGCBC – site visit 

Aug 2010 Liaison with other stakeholders 
RIGS survey 

GEO 2  Cwm Nant Melyn   Work Programme  Year 2  (2011 – 12) 
 

Season / Date  Task 
July 2011 Work with BGCBC and National Museum of Wales / Geologists Association / South Wales Coalfield Geo-heritage Network to recruit 

and train volunteers 

July 2011 Survey site for biodiversity interest and ensure sensitive areas are adequately avoided 

Liaise with CCW and BGCBC who have carried out work here recently 

July 2011 Liaise with BGCBC regarding the production of a new interpretive trail leaflet  

August 2011 Obtain all necessary consents and permissions 

August 2011 Tender for contract work with Roped Access Specialists and other countryside maintenance contractors 

September2011 Appoint contractors 

October 2011 Liaise with appointed contactors and ensure that all equipment is available and working and that all risk assessments and other H+S 
procedures are in place including warning signs for the public. 

October 2011 Liaise with BGCBC regarding procurement and delivery of crushed stone for footpath surfacing 

Winter  2011 / 12 Clean off section of cyclothem exposure by Hafod Arch using contractors   

Contractors train volunteers in these skills 

Spring 2012 Use felled timber, if suitable, to create series of steps - volunteers and contractors 

Spring 2012 Make repairs / improvements to pedestrian access using crushed stone - volunteers and contractors 

Spring 2012 Clean out rubbish from stream and create pitched stone platform  (volunteers and / or contractors) 

September 2012 Monitor vegetation regrowth and condition of footpath / access provision (volunteers) 

On going Maintenance Repeat maintenance programme in years 2 and 3 as required using volunteers and Partnership specialists 
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Delivery Plan  
Title 

Llanelly Quarry Lime Kilns  GEO 2 

Budget £840   (Contingency 10%) 
Work undertaken 
 

Winter 2011 / 12 
No need for tender report, but consents from statutory bodies and 
landowner will be required 
 

Location The western end of the quarry, closed in 1963, exposes an impressive 
face of rocks from the middle Carboniferous Limestone and also contains 
old limekilns. The proximity of the heavily used National Cylce Route 
(NCR 46) following the old Abergavenny – Brynmawr Railway, provides 
excellent opportunities for interpretation of the environmental conditions 
prevailing when the limestone was deposited, and also the processing of 
the limestone for use in the iron manufacture and other industries.  
 
Grid ref:  SO2224 1248 
 
Ownership:  The site is part of the Duke of Beaufort’s Estate. There is no 
public access to the site. 
 
Designation:  The quarry forms the western end of the Llanelly Quarry 
Geological SSSI and Geological Conservation Review (GCR) Site. The 
site overall provides an almost complete geological section from the Upper 
Old Red Sandstone to the top of the Carboniferous Limestone. 
 
The limekilns, currently hidden by vegetation, are Grade II Listed 
Buildings. 
 

 Llanelly Quarry 
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Description Although there is no public access to the site, the quarry face provides a 
dramatic feature from NCR 46, a well-promoted recreational route used by 
both local residents and visitors (both walking and cycling).  
 
The project aims to add value to the interpretation of the site by cutting 
back vegetation to expose the limekilns at the western end of the quarry 
 

Aims 1.  To improve the opportunities to interpret the geological and industrial 
history of the area. 

 
2.  To engage with the landowner over conservation management of this 

site with a view to a possible access agreement for educational groups 
in future. 

 
Objectives 
 

1. To remove vegetation growing on, and in front of the limekilns, in order 
for the structures to be clearly visible all year round. 
 

2. To prevent further damage to the structures by root penetration and 
vegetation growth. 

 
Detailed Proposals 
and Specification 

 

1. Cut vegetation growing on and in front of limekilns. Specialist Roped 
Access may be required. 
 

2. Treat the stumps of cut material with a selected herbicide to prevent re-
growth. This is especially important for vegetation growing from the 
structure at height. 
 

3. Remove all cut material from site. 
 

Output Measure Target 

Limekiln faces are 
clear of vegetation, 
presented and 
understood 

Limekiln structures are visible from 
the NCR46 throughout year 

100%  * 
removal 

More people visiting 
the site 

Increased number of visitors  

Volunteers with 
specialist skills 

Number of volunteers involved 5 
volunteers 
involved in 
project 

Monitoring and 
Evaluation Criteria 

100% removal unless important vegetation species identified that should 
be protected. (See initial survey in Plan Register) 
 

Beneficiaries / Key 
audiences 
 

Visitors following existing promoted trails that use NCR46 and those that 
will follow proposed trails through the Visitor Management Programme (eg 
VMA2 – Trails from Secondary Gateways – Clydach – Gellifelen route). 
 
Schools and educational groups. 
 
Local users. 
 
Volunteer groups if used to carry out any initial surveys (see Project Risk 
Appraisal and Plan Register) and easy vegetation clearance. 
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Outcomes 
 

·  Increased awareness of limekiln structures within the quarry 
making the link between limestone as a geological deposit and it’s 
processing for various industrial uses. 

·  Improved educational opportunity for school / educational groups 
·  Increased awareness and importance of Earth heritage amongst 

visitors, local residents and volunteers. 
·  More local people involved in conservation and maintenance 

through volunteering programme 
 

Integration Links with other delivery plans 
 

Conservation and Climate Change 
·  Access to and presentation of geological exposures GEO 1 

 

Visitor Management and Interpretation 
·  Promoted short trails from Secondary Gateways VMA2 
·  Guided walks Programme IM 1 
·  Interpretation – at the WHC and on site – IOS 2 and 3 

 

Community Engagement and Education and Training 
·  Training is survey and conservation techniques VOL 1 
·  Schools education programme – Landscape Explorer SCED 1 

 

Key Stakeholders / 
Consultees 

Landowner – Duke of Beaufort’s 
Estate 
Cadw / Royal Commission? 
BBNPA (Listed building consent) 
CCW – (SSSI consent) 

MCC 
Llanelly Community Council  
Sustrans 
 

Risk Appraisal Private land –  Initial phone call with landowner’s agent (Christopher Smith 
at Knight Frank, Bristol) suggested landowner would be sympathetic to 
clearance of limekilns for visual amenity but would not consider public 
access.  The project would open dialogue with landowner and be mutually 
beneficial (they have responsibility for listed structures). Successful joint 
working on this may lead to more willingness to discuss controlled access 
for educational groups in future. 
 

Listed building consent – it is anticipated that this would not be a 
problem (if required) as the proposed work would benefit the long-term 
conservation of the structure. 
 

Geological SSSI – the proposed work does not affect the geological 
feature, but does enhance interpretation opportunities. 
 

Biodiversity – there may be important vegetation growing on the 
structures. An initial survey would be required and selective removal 
carried out if necessary. It is not known if bats are present in the structure 
and a survey may be necessary. It is unlikely that the proposed work 
would disturb them if they were.  
 

Long term maintenance – by treating cut vegetation with herbicide, the 
length of time the structures remain clear will be increased. The structures, 
and the vegetation in front of them, will require some future maintenance 
to prevent further regrowth. Assistance with this may be something to 
consider in any discussion with Landowner’s Agent over controlled 
access. 
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Implementation 
Programme  
(3 year timeframe) 
 

Task / milestone Yr  
Q1 

 
Q2 

 
Q3 

 
Q1 

Yr 2 
Q2,3 

 
Q,4 

Yr 3 Yr 
4-5 

Liaison with 
landowner, CCW 

        

Vegetation and bat 
survey (summer) 

        

Obtain listed 
building consent 

        

Vegetation 
clearance 

        

Input into on site 
interpretation  

        

 
 

Delivery Roles and 
Responsibilities 

Professionally led wildlife survey and non-technical vegetation cutting to 
be carried out as a volunteer project, co-ordinated by the FLP Volunteer 
Officer.  
 
Assistance from BBNPA wardens and CCW NNR staff (Cwm Clydach 
NNR borders this site). 
 

Finance Plan 
Yrs 1, 2 and 3 

Year 1 Year 2 Year 3 

  
 
 
 
 
 
 
 
 

 
£0 

Biodiversity survey  
 
 
 
 
 
 
 
 

 
£200 

Specialist vegetation 
cutting 

 
Cost of contractors 

 
Estimated at one days 

work for team of 3 
(including provision for 

some roped access work) 
 

£640 
Total  cash 
 

£840 

DinK Volunteer contribution - 3 days - yr 2 unskilled, yr 3 skilled – included in 
VOL 1 
 

Maintenance and 
Management 
Implications 

See below 

Sustainability / Exit 
Strategy 

If a long term controlled access agreement for educational groups is 
negotiated following on from this project, long term maintenance could be 
included in this as a benefit to the land owner.  It is not anticipated that 
maintenance would be onerous (half day vegetation clearance every few 
years) and, if a local volunteer group is not maintained following the end of 
the project it may be able to be incorporated into BBNPA volunteer work 
programme or possibly CCW NNR vegetation management programme. 
 

Recommendations 
for further work 
 

 

 

Plan Register 
 

See below 
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GEO 2  Llanelly Quarry Lime Kiln  Plan Register 
 

Ref Feature Management 
Frequency 

Months work can be 
carried out 

Legislative 
constraints 

Work undertaken 
by 

Lead 
Partner 

Supporting 
Orgs 

GEO 2 Quarry and 
Lime Kiln 

When required Seasonal 
Mainly summer and autumn 

UK and EU Protected 
Species and Habitats 
Legislation 

Contractors 
Trained volunteers 
Specialist 
Partnership staff 
 

FLP 
Volunteer 
Coordinator 

BBNPA 
CCW 
 

 

 
 

Llanelly Quarry 
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GEO 2  Llanelly Quarry Lime Kiln  Work Programme  Y ear 1   (summer 2010 – 11) 

Date Task 
Sept 2010 Volunteer Coordinator to obtain Listed Building Consent 

 
March  - May 2011 Volunteer Coordinator to liaise with landowner, CCW 

 
 

GEO 2  Llanelly Quarry Lime Kiln  Work Programme  Y ear 2   (summer 2011 – 12) 
Date Task 
June – July 2011 Liaison with landowner, CCW 

 
June 2011 Commission biodiversity surveys  

 
June – Aug 2011 Commission bat survey 

 
Sept 2011 Input into on site interpretation 

 
 

GEO 2  Llanelly Quarry Lime Kiln  Work Programme  Y ear 3   (summer 2012 – 13) 
Date Task 
June – July 2012 Removal of vegetation (Y2 Q4 or Y3) – Volunteers / Contractors 

 
Aug 2012 Ensure a volunteer workforce is in place to continue site management – either FLP volunteer Group or BBNPA volunteers and staff 

 
April 2013 Monitor condition of lime kiln and vegetation regrowth 

 
April 2013 Prepare final report 
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Recommendations for Further Work 
 

Delivery Plan  
Title 

Llam-march Dingle   

Proposed Total Budget  £1,800 
 

Work undertaken 
 

During years 4 - 10 
 

Location This section forms the upper (southerly) part of the Llam-march Dingle 
GCR.  The site contains rocks of Namurian and Lower Westphalian age 
which continue the geological history of the area shown in Llanelly 
Quarry.  Here, the rocks were deposited in coastal sand bars (Basla Grit) 
and fresh water lakes and deltas (Middle Shales) with only occasional 
marine bands.  The top end of the dingle is capped by a great thickness 
of river channel sandstone (The Farewell Rock) producing the waterfall. 
 
 
Grid ref:    SO2195 1189to 2195 1194 
Ownership  Countryside Council for Wales (CCW) 
Designation:  GCR / SSSI / NNR 
 

 
             Section of proposed work at Llam-march  Dingle 
 

 
 
 
 
Description The site features: 

Quartzitic coarse grained sandstones 
Gastrioceras Subcrenatum Marine Band 
Middle Shales 
Copal Bands 
Farewell Rock 
 
These features will be observable following work on site 
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Aims 1. To continue the stratigraphic geological history of the area begun at 
Llanelly Quarry 
 

2. To make the site more accessible and to create a circular walk 
 

Objectives 
 

Maintain access to key exposures and associated wildlife to allow 
interpretation, understanding and study 
 
Investigate with landowners the possibility of creating a footpath between 
points C and D 
 
 

Detailed Proposals and 
Specification 

 

See Fig 4.1. above) 
Action 

·  clear vegetation and create 50m path along the stream section 
between points B and C move existing stone and path pitching 
where necessary 

·  create two pitched stream crossings 
 

For further information please refer to the Geology Rules Recommendations Report, RWS 2009, 
which accompanies this document 

 
 


